CPE 2300 · RISC-V · TERM PROJECT

Project Workbook

Set your **plan** once. Then each Wednesday has its own page where your two goals appear automatically — record how much you attained, any plan changes, each member's contribution, the core code you wrote, and the challenges you hit. Final deliverables (one code file + report) are due **Friday, December 4 at 11:59 PM.**

WED NOV 4 **Weekly Report** due Wed Nov 4

This week's goals — from your plan; mark how each went

Goal 1: Research arrays, buffering, and simulation logic
↳ **Core 1: Implement game rules and logic to simulate successive generations** — Done

Goal 2: Design program structure
↳ **Core 1: Implement game rules and logic to simulate successive generations** — Mostly done

How much of this week's goals were attained?

Most

Changes to the plan (if any)

We did a lot of research and planning of what to do this week, but we did not finish figuring out exactly how we will design the program structure. We have the general structure down, but we still need to hash out the details. We will do that this weekend

Member contributions this week

Will Bakey

Setup the GitHub and contributed to planning. Created the assembly file and got basic setup done.

Logan Chook

Contributed to planning, helped research double-buffering/game rules.

Daiki Hew

Researched game rules, double-buffering, and 2D arrays. Contributed to planning and filling out planner.

Core code developed this week — summarize the progress first, then paste the key routine(s) and link the commit/file

Setup the GitHub and contributed to planning. Created the assembly file and got basic setup done.

```
.data
# -- VGA Display
.equ FB,      0x20000000
.equ PAL,     0x21000000
.equ PRESENT, 0x21001008
# -- Grid/Cell Info (16x12 cell grid)
.equ W,       192       # width of screen
.equ CELLW,   16        # width of each cell

.text
.globl main
main:

    # Exit the program safely
    li   a7, 10                          # exit
    ecall
```

https://github.com/wjbakey/CPE2300_Final_Project/commit/01082538920215936cb6e28d85e

Challenges faced — what was hard or did not work

The biggest challenge was figuring out what core features and stretch features seemed reasonable. We had to consider the time we had to complete the project while still keeping it complex enough to be a good project. What we landed on seems like a good fit. We think we will be able to accomplish the core features, and might have some time